

MONTHLY REPORT FOR THE MONTH OF MARCH 2019

SUBMITTED BY DISTRICT LEVEL SPECIAL TASK FORCE

The 6th meeting of District Level Special Task Force was held on 20.03.2019. The Chairman, DLSTF asked about the action taken on the decisions taken in the last meeting held on 08.02.2019 from all the concerned departments. Sh. Vivek Pandey, Scientist 'B', CPCC apprised that as per decision taken in the last meeting, team of CPCC has visited the discharge points of Sukhna Choe and N-Choe to verify the facts. Status of action taken/action to be taken by Municipal Corporation, Chandigarh and Engg. Department, Chandigarh Administration to stop discharge of untreated waste water into Sukhna choe and N-choe is as given below.

STATUS OF UNTREATED WASTE WATER DISCHARGE IN SUKHNA CHOE

Sr. No.	Point	Action Plan	Present Status as on 20.03.2019	Proposed Action	Action to be taken by
1	Kishangarh Outlet	STP has been proposed to treat the waste water (Will be commissioned by Nov. 2022)	There is sewage water discharge from the outlet. Sump was broken/leaked.	-	Chandigarh Smart City Limited
2	Outlet of Village Kishangarh inside Forest Nursery	Chandigarh Administration will tap the same by 31.03.2019.	Still sewage is being discharged	Work is yet to be done	Engg. Department, Chandigarh Administration
3	Outlet of Shastri Nagar	Sewage water will be pumped to the sewer line by 15.03.2019	Other outlet coming from manimajra side was running.	Will be plugged by 31.03.2019	Municipal Corporation, Chandigarh
4	First outlet of Bapu Dham near bridge on the road connecting IT park with Sector 26,	-	Plugged	-	-

	Chandigarh				
5	Second outlet of Babu Dham Colony (Known as Madrasi Colony)	Municipal Corporation Chandigarh has stopped all such discharges points and there is no waste water discharge. (For long term CBD will be replaced by RCC pipe and will be completed by 31.12.2019)	Plugged	-	-
6	Outlet from back of Gaushala, Industrial Area, Phase-I, Chd.	-	Plugged	-	-
7	Outlet near CTU workshop Industrial Area, Phase-I, Chd. (Inside Forest Area)	-	Plugged	-	-
8	Indl. Area, Phase - I, Colony No. 4.	-	Plugged	-	-
9	Pump House operated by Municipal Corporation behind Central	-	Plugged	-	-

	Poultry Development Organization, Indl. Area, Phase - I, Chandigarh.				
10	Outlet of Village Hallomajra	By 31.01.2019 all the household will be connected to sewer line.	Still sewage is being discharged	More than 70% connections have already been given, rest are in process and will be completed by 30.04.2019	Municipal Corporation, Chandigarh
11	Village Daria	-	Plugged	-	-

STATUS OF UNTREATED WASTE WATER DISCHARGE IN N- CHOE

Sr. No.	Point	Action Plan	Status as on 20.03.2019	Action taken	Action to be taken by
1	leisure valley	-	One outlet plugged and there is still waste water discharge from one outlet	To be plugged by 31.03.2019	Engg. Deptt. Chandigarh Administration
2	Near red cross (Madhya Marg)	-	Plugged	-	-
3	Sec 23 near B.D Hospital (Neuro Psychiatry)	-	Plugged	-	-
4	Bal Bhawan side	-	Plugged	-	-
5	MCM DAV	-	Still there is little discharge of waste water.	Work is yet to be done	Municipal Corporation, Chandigarh
6	01 outlet in Beant Memorial	This is major work and will be completed	Still sewage is being discharged.	70% discharge stopped. Rest 30% to	Municipal Corporation, Chandigarh

		by August, 2019.		be completed by August 2019	
7	sector 52 (starting)	The work will be taken care when the work of Beant Memorial Outlets, will be completed (Will be plugged by 31.12.2019).	-	Now outlets have been plugged and waste water is being going to sump by gravity. Then with the help of motor waste water lifts to sewer line for further treatment in Diggian STP.	-
8	sector 52 (End)	One outlet has been plugged and another outlet will be plugged by 31.12.2019.	-		
9	One outlet coming from Sec 51	-	Still water is being discharged.	Will be plugged by 30.03.2019	Municipal Corporation, Chandigarh

2. Non compliance of Sewage Treatment Plants wr.t. discharge standards.

Sh. Harish Kumar Saini, Nodal Officer, Municipal Corporation, Chandigarh has informed about the performance of STPs which was not meeting with prescribed standards. He informed that technical team of the company, managing operation of Diggian STP, is already working on it and all the shortcomings will be removed very soon w.r.t. STP Raipur Kalan and Raipur Khurd he expressed their inability to meet with the standards with existing information and informed that after upgradation of STPs under Chandigarh Smart City Limited these STPs will also comply with new standards.

3. Non providing of Flow Measurement Device at Exit Point of Drain

Sh. Rajinder Singh, S.E., Engg. Deptt. Chandigarh Administration has informed that they are going to take up the matter with Civil Wing of Engg. Department w.r.t to setting up the Flow Measurement Device at exit point of drains into River Ghaggar which will do this job and process may take 3 months.

4. Upgradation of Existing STPs and Installation of New STPs:

Sh. Gagandeep Singh, Manager Engg., Chandigarh Smart City Limited informed that tender for upgradation of STPs and installation of one no. new STP has already been floated but due to some technical issues related to disposal of sludge, tenders cannot be opened on 22.03.2019 as scheduled earlier.

5. Information supplied by SDO Building Department regarding industrial plots not obtained sewer connection:

Sh. Surinder Kumar, SDO, Building Office and Municipal Corporation Chandigarh have been asked to provide the Map in which the plot detail of Industrial Area Phase- I and Phase-II is mentioned.

6. Organising Health Camp:

Ms. Shobhna Pathania, Nodal Officer Health Department has informed that they will organise the health camp on 27th march 2019 at Mauli Jagran.

Furthermore, Sh. Amarindar Sharma, District Session Judge informed that their team wants to join the health camp accordingly Ms. Shobhna Pathania was asked to coordinate the same.

In addition to above, Chairman, DLSTF expressed his displeasure for not completing the task of plugging of outlet of Shastri Nagar as per scheduled time by Municipal Corporation, Chandigarh and directed all the concerned that all the tasks should be completed as per schedule.