

**MINUTES OF 5TH MEETING HELD ON 01.03.2019 AT 10.30 AM UNDER THE CHAIRMANSHIP OF ADDITIONAL DEPUTY COMMISSIONER, U.T. CHANDIGARH IN CONNECTION WITH THE DIRECTIONS DATED 07.08.2018 ISSUED BY THE HON'BLE NGT IN THE MATTER O.A. No. 138 of 2016 AND O.A. No. 139 of 2016 TITLED – “STRENCH GRIPS MANSA’s SACRED GHAGGAR RIVER AND YOGENDER KUMAR”.**

The following officers were present in the meeting: -

<b><u>Sr. No.</u></b>	<b><u>Name of Officer &amp; Designation</u></b>	<b><u>Deptt's. Name</u></b>	<b><u>Mobile No.</u></b>
1.	Sh. Amarinder Sharma, CJM-cum-Secretary	Legal Service Authority	7569730007
2.	Sh. Gagandeep Singh, Manager (Engg.)	CSCL	9814959769
4.	Sh. Harish Kumar Saini, XEN (Nodal Officer)	M.C. Chd.	9872511254
5.	Sh. Rajinder Singh Ahluwalia, S.E. (P.H.)	Engineering Deptt., Chd. Admn.	9872511227
6.	Sh. Kamal Kishore, XEN	P.H. Chd. Admn.	9915222400
7.	Ms. Poonam Dilawari	Chandigarh Police	-
8.	Sh. Rajbir Singh, SDE	M.C. Chandigarh	98725-11325
9.	Sh. Vivek Pandey Scientist 'B'	CPCC	9888116680
10.	Ms. Shobhna Pathania, Nodal officer	Health Department	9041046076
11.	Sh. Surinder Kumar, SDO (Bldg.)	Estate Office	9216465070

At the outset, Sh. Vivek Pandey, Scientist ‘B’, CPCC apprised that as per decision taken in the last meeting, Joint team of CPCC, MCC and Engg. Deptt. Chd. Admn. has visited the all discharge points of Sukhna Choe and N-Choe. Status of action taken/action to be taken by Municipal Corporation, Chandigarh and Engg. Department, Chandigarh Administration to stop discharge of untreated waste water into Sukhna choe and N-choe is as given below.

**STATUS OF UNTREATED WASTE WATER DISCHARGE IN SUKHNA CHOE**

<b>Sr. No.</b>	<b>Point</b>	<b>Action Plan</b>	<b>Status as on 11.02.2019</b>	<b>Proposed Action</b>	<b>Action to be taken By</b>
1	Outlet of Shastri Nagar	Sewage water will be pumped to the sewer line.	Other outlet coming from manimajra side was running.	Will be plugged by 15.03.2019	Municipal Corporation, Chandigarh
2	Indl. Area, Phase - I, Colony No. 4.	Regular inspection will be done to ensure that there is no waste water discharge into Sukhna Choe.	Barrier has been damaged due to rain and some quantity of waste water is being discharged into sukhna choe.	The point is tapped now. It is to be checked by 10.03.2019	Chandigarh Pollution Control Committee
3	Outlet of Village Hallomajra	By 31.01.2019 all the household will be connected to sewer line.	Still sewage is being discharged	More than 70% connections have already been given, rest are in process and will be completed by 30.04.2019	Municipal Corporation, Chandigarh

**STATUS OF UNTREATED WASTE WATER DISCHARGE IN N- CHOE**

<b>Sr. No.</b>	<b>Point</b>	<b>Action Plan</b>	<b>Status as on 21.02.2019</b>	<b>Purposed Action</b>	<b>Action to be taken By</b>
1	leisure valley	-	One outlet has been plugged and there is little discharge from one outlet.	Will be plugged by 15.03.2019	Municipal Corporation, Chandigarh
2	MCM DAV	-	Still there is little discharge of waste water.	The point is tapped now. It is to be checked by 10.03.2019	Chandigarh Pollution Control Committee
3	01 outlet in Beant Memorial	This is major work and will be completed by August, 2019.	Still sewage is being discharged.	70% discharge stopped. Rest 30% to be completed by August 2019	Municipal Corporation, Chandigarh

4	One outlet coming from Sec 51	-	Still water is being discharged.	The point is tapped now. It is to be checked by 10.03.2019	Chandigarh Pollution Control Committee
---	-------------------------------	---	----------------------------------	--	--

**2. Non compliance of Sewage Treatment Plants wr.t. discharge standards.**

Sh. Vivek Pandey Scientist 'B' CPCC informed that CPCC is monitoring performance of STPs on monthly basis and it has been found that out of 05 STPs only 02 Nos. STPs are meeting with the prescribed standards and 03 Nos. STPs are not meeting.

Sh. Harish Saini, Nodal Officer, M.C informed that they are already in the contact with company which is operating and maintaining the STPs and will take the corrective measures and reply will be provided within 10 days and they also informed that the information related to use of sludge (which is generated during the treatment process) will also be provided within 10 days.

**3. Non providing of following information to Executive Committee by Municipal Corporation, Chandigarh**

- i) Sh. Rajinder Singh, S.E., Engg. Deptt. Chandigarh Administration has informed that they are going to take up the matter with Civil Wing of Engg. Department w.r.t to setting up the Flow Measurement Device at exit point of drains into River Ghaggar (as per decision taken in 5th meeting of Executive Committee) which will do this job and process may take 2-3 months.
- ii) Municipal Corporation will provide the information w.r.t installation of Electromagnetic Flow Meter (as per decision taken in 5th meeting of Executive Committee) at inlet and out of STPs within 10 days.

4. Sh. Gagandeep Singh, Manager Engg. Chandigarh Smart City Limited informed that tender for upgradation of STPs and installation of one no. new STP has already been floated and will be opened on 22.03.2019 and work will be completed as per schedule.

5. Sh. Surinder Kumar, SDO, Building Office informed that the information w.r.t. non obtaining sewer connection by industries will be provided by 10.03.2019.
6. Ms. Shobhna Pathania, Nodal Officer Health Department informed that the information will be provided within 10 days regarding organisation of health camps.
7. Sh. Vivek Pandey, Scientist 'B' informed the Committee that CPCC inspected 26 Nos. of industries and samples were also taken. After analyses, it was found that 04 Nos. of unit were not meeting with prescribed standards. Accordingly CPCC issued show cause notice to all of the units and units have also given their reply. Now, the case has been put up for further action.
8. Sh. Vivek Pandey, Scientist 'B' informed the Committee about the status of management of Municipal Solid Waste, Bio-medical Waste and E-Waste in Chandigarh.

The meeting ended with thanks to Chair.